

# **Skokie Park District 2011 ADA Evaluation & Transition Plan**

## **March 17, 2015 Update**

The Skokie Park District has made substantial progress with the Americans with Disabilities Act (ADA) transition plan the past four years. The following has been updated at the Skokie Park District to comply with ADA for playgrounds and facilities, also see the attached spreadsheet for more details:

-Where needed, asphalt pathways and concrete sidewalks with barriers have been eliminated by removing and replacing the settled asphalt or concrete. This is an ongoing process as new areas develop each year.

-Handicap accessibility to picnic tables was created by pouring concrete sidewalks to picnic tables at each of the following parks: Emerson, Gleiss and Lorel Parks.

-The south entrance doors had ADA automatic door openers installed at Devonshire Cultural Center.

-Engineered Wood Fiber was added to the following playgrounds which kept them in compliance for ADA access: Channelside, Gleiss, Lauth, Lockwood, Lorel, Lyon, Menominee, Oakton(s), Pawnee, Seneca, Shawnee, Terminal, and Timber Ridge(s) playgrounds.

-All Park District facility sinks were once again inspected for compliance with protective water line and trap insulation kits, any missing kits were replaced. These kits will protect wheelchair patrons from burns caused by hot water in supply lines and drain traps.

Report prepared by:  
Michael R. Rea, Supt. of Parks  
March 17, 2015



## ADA Transition Plan Annual Update: PARKS

March 17, 2015

Park	Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Carol Park	Swing area	Ramps	No accessible ramp into swing ramp			Provide accessible ramp into area
Carol Park	All	Surface	Does not provide access to all playground equipment	>2020		To be done as part of future renovation project
Carol Park	Swing area	Transfer Points	Non-accessible sand playground surfacing. No transfer system. No accessible ramp into swing area.	>2020		To be done as part of future renovation project. Install a compliant transfer system or accessible equip. HC ramp into south end.
Carol Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the benches
Central Park	Picnic area	Accessible Routes/Walks	No accessible routes to picnic area	2014	2013	Added two ADA walks 2013
Central Park	Playground area	Ramps	Ramp accessing playground is in excess of 8.33%	2017		To be done as part of future renovation project
Central Park	Playground age group 5-12 group	Transfer Points	No transfer module	2017		To be done as part of future renovation project, including replacement of surfacing
Central Park	All	Benches	No arm rests for transferring from wheelchair	2011	2011	Add an arm rest to one of the benches
Central Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2015		Install compliant picnic table with knee & toe clearance 19" deep at 27" high and 14" deep at 9" high
Channelside Park	Playground area	Ramps	Ramp accessing playground is in excess of 8.33%	2020		Replace ramp with accessible ramp during major Reno.
Channelside Park	Playground area	Transfer Points	Plus 10 Design, moderate access	2020		No changes contemplated
Channelside Park	All	Benches	No arm rests for transferring from wheelchair	2010	2012	Add an arm rest to one of the benches
Chippewa Park	Playground area	Surface	Non-accessible sand surfacing	>2018		To be done as part of future renovation project
Chippewa Park	Playground area	Transfer Points	Playground is not handicapped accessible	>2018		Provide 100% accessible structure when renovated in the future
Chippewa Park	All	Benches	No arm rests for transferring from wheelchair	2010	2011	Added an arm rest to one of the benches
Chippewa Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2016		Modify one picnic table
Devonshire Park	Playground area	Parking	No HC accessible stall provided	2010	2010	Create one accessible parking stall with proper signage and striping
Devonshire Park	Basketball/Tennis area	Parking	Minimum number of accessible parking spaces	2011	2013	Added one Handicap stall 2013
Devonshire Park	Swing area	Accessible Routes/Walks	Does not allow accessibility to individual wheelchair	2011	2010	Renovation taking place 2011
Devonshire Park	Entrance to play equip	Ramps	Lip in base of cement and ramp	2011	2011	Renovation taking place 2011
Devonshire Park	Parking Lot	Ramp	Add an additional ramp by East Entrance	2013	2013	Additional ramp, east entrance.
Devonshire Park	Leading to Gazebo	Ramps	Asphalt has sunk	2011	2013	Replaced asphalt at board walk entrances
Devonshire Park	Playground area	Transfer Points	Non-accessible transfer points to some playground equipment	2011	2011	Renovation taking place 2011
Devonshire Park	All	Benches (2)	No arm rests for transferring from wheelchair	2010	2010	Added an arm rest to two of the benches
Devonshire Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2010	2011	Remove one bench on table near playground area
Devonshire Park	Boardwalk	Picnic Tables	Picnic tables are not handicapped accessible	2010	2014	Remove 1-2 benches on tables on boardwalk
Emerson Park	Playground area	Transfer Points	Limited access to transfer system	2011	2012	To be done as part of future renovation project
Emerson Park	All	Benches	No arm rests for transferring from wheelchair	2011	2011	Add an arm rest to two of the benches
Emerson Park	Picnic area	Accessible Routes/Walks	No accessible routes to picnic area	2014	2014	Provide accessible route to a minimum of 1 picnic tables
Emerson Park	Playground area	Ramps	Walk to playground from northwest has sunk creating a change in excess of 0.25"	2012	2012	Future playground renovation & replace walk section



## ADA Transition Plan Annual Update: PARKS

March 17, 2015

Park	Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Emily Oaks Nat Ctr	Playground area	Accessible Routes/Walks	No accessible entry point for individual to gain access to play equipment	2012	2012	Development of an entry point is recommended from sidewalk to play equipment. Address as part of future playground renovation
Emily Oaks Nat Ctr	Sand area	Accessible Routes/Walks	No accessible route to sand area	2012	2012	Sand area needs to have an accessible route which can border the sand box area & install 1 digger
Emily Oaks Nat Ctr	Picnic area	Accessible Routes/Walks	No accessible routes to picnic area	2012	2012	Move one picnic table to south side of playground in grassy area to allow access
Emily Oaks Nat Ctr	All	Benches (2)	No arm rests for transferring from wheelchair	2010	2010	Added an arm rest to two of the benches
Emily Oaks Nat Ctr	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2012	2012	Remove one seat from one picnic table to provide compliant tables with appropriate knee and toe clearance
George St Parkway	Walks	Accessible Routes/Walks (2)	No paths, thus no accessible routes	2016+		No changes contemplated
George St Parkway	All	Benches	No arm rests for transferring from wheelchair	2016+		Add an arm rest to one of the benches
Gleiss Park	Picnic area	Accessible Routes/Walks	No accessible route to picnic area	2014	2014	Provide accessible route to a minimum of 1 picnic tables
Gleiss Park	Playground area	Ramps	No accessible ramp leading into 5-12 age structure	>2020		To be done as part of future renovation project
Gleiss Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2020		To be done as part of future renovation project
Gleiss Park	All	Benches (2)	No arm rests for transferring from wheelchair	2010	2010	Added an arm rest to two of the benches
Gleiss Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2015		Remove one seat from one picnic table to provide compliant tables with appropriate knee and toe clearance by playground
Gross Point Park	Playground area	Surface	Does not provide access to all playground equipment	2018		To be done as part of future renovation project
Gross Point Park	Playground area	Transfer Points	No transfer points to provide access to playground	2018		To be done as part of future renovation project
Gross Point Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the four benches
Gross Point Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2010	N/A	All picnic tables removed in 2010
Hamlin Park	Playground area	Ramps	No accessible route into sand surface playground	2018		To be done as part of future renovation project
Hamlin Park	Playground area	Surface	Does not provide access to all playground equipment	2018		To be done as part of future renovation project
Hamlin Park	Playground area	Transfer Points	No transfer points to provide access to playground, sand based playground	2018		To be done as part of future renovation project
Hamlin Park	All	Benches	No arm rests for transferring from wheelchair	2010	2011	Add an arm rest to one of the benches
Hamlin Park	Picnic area	Picnic Tables	Remove one bench for ADA access	2011	2011	One bench removed
Hamlin Park	Shelter	Sinks	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Laramie Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2019		To be done as part of future renovation project
Laramie Park	Playground area	Surface	Does not provide access to all playground equipment	>2019		To be done as part of future renovation project
Laramie Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add one arm rest to three benches
Laramie Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2011	2012	Remove one seat from 2 picnic tables to provide compliant tables with appropriate knee and toe clearance



## ADA Transition Plan Annual Update: PARKS

March 17, 2015

Park	Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Lauth Park	Curb/Swing area	Accessible Routes/Walks	No curb and No accessible route to swing area	>2020		Cut a handicap depressed in curb line. Provide accessible route to swing area. To be done as part of future renovation project
Lauth Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2020		To be done as part of future renovation project
Lauth Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the benches
Lawler Park	Asphalt paths	Accessible Routes/Walks	Asphalt pathways have numerous cracks and uneven surfaces	2020+		Resurface asphalt pathways
Lawler Park	Picnic area	Accessible Routes/Walks	No accessible route to picnic area	2012	2012	Accessible route to a minimum of 2 picnic tables exists by playground
Lawler Park	Playground area	Ramps	No accessible route into sand surface play equipment	2018		Remove sand to change surface & provide accessibility. To be done as part of future renovation project
Lawler Park	Playground area	Transfer Points	No transfer points to provide access to playground	2018		To be done as part of future renovation project
Lawler Park	All	Benches	No arm rests for transferring from wheelchair	2012	2012	Add an arm rest to one of the four benches
Lee Wright Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the benches
Lee Wright Park	Playground area	Ramps	No accessible ramp into playground surface	2011	2011	An ADA accessible ramp into area exists.
Lockwood Park	All	Benches	No arm rests for transferring from wheelchair	2012	2011	Add an arm rest to three of the benches
Lockwood Park	All	Picnic Tables	Picnic tables are not handicapped accessible	2015		Add handicapped accessible table to west on concrete
Lorel Park	Sidewalks	Accessible Routes/Walks	Sidewalk has sunk creating a change in level. Infield mix has washed onto sunken sidewalk	2010	9/2010	Raise or replace sunken concrete walk. Clean infield off sidewalk
Lorel Park	Curbs	Accessible Routes/Walks	No curb cut	2015		Village walk and curb cuts
Lorel Park	Ball diamond	Accessible Routes/Walks	Athletic box blocks the accessible route	2011	2011	Find a different location for the athletic box
Lorel Park	Village sidewalk	Accessible Routes/Walks	Sunk creating a change in level	2015		Raise or replace sunken concrete walk
Lorel Park	Asphalt paths	Accessible Routes/Walks	Asphalt sidewalk has sunk creating a change in level	2015		Replace sunken asphalt walk with concrete
Lorel Park	Picnic area	Accessible Routes/Walks	No accessible route to picnic area	2014	2014	Provide accessible route to one picnic table
Lorel Park	Playground area	Transfer Points	No transfer points to provide access to playground	2017		To be done as part of future renovation project
Lorel Park	All	Benches	No arm rests for transferring from wheelchair	2011	2011	Add an arm rest to one of the three benches
Lorel Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2011	2014	Remove one seat from 2 picnic tables to provide compliant tables with appropriate knee and toe clearance
Lorel Park	Basketball court area	Park Site	Accessibility to court surface is from west side, no access from the public sidewalk	2016+		Provide access from public sidewalk on the east side
Lorel Park	Tennis court area	Park Site	Surfacing of court is very poor	2013	2014	Resurfacing of tennis court surface
Lorel Park	Washrooms	Shelter	Men's-Door requires too much force to open to be handicap accessible, the urinal stall too narrow, the sink stall is too narrow, the sink has piping that is exposed. Women's -Barely 36" width for the passage, hand dryer in the way that reduced that and sink stall is too narrow	2017		To be done as part of future renovation project. Major renovation of shelter building



## ADA Transition Plan Annual Update: PARKS

March 17, 2015

Park	Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Lyon Park	All	Benches	No arm rests for transferring from wheelchair	2011	2011	Add two arm rests to benches (1 in pg & 1 other)
Lyon Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2015		Remove one seat from one picnic table to provide compliant tables with appropriate knee and toe clearance. Cut / adjust one column. (New table installed in 2010)
Main Hamlin Tennis Complex	Near drinking fountain	Accessible Routes/Walks	Sidewalk has sunk creating a change in level	2015		Replace sunk sidewalk
Main Hamlin Tennis Complex	All	Benches	No arm rests for transferring from wheelchair	2011	2011	Add an arm rest to one of the benches
McNally Park	Picnic area	Accessible Routes/Walks	Sidewalk not curb cut at southeast corner	2020+		Provide accessible route when street renovation takes place
McNally Park	All	Benches	No arm rests for transferring from wheelchair	2012	2012	Add an arm rest to one of the benches
McNally Park	Picnic area, bleacher	Picnic Tables	Picnic tables are not handicapped accessible	2020+		Remove one seat from one picnic table to provide compliant tables with appropriate knee and toe clearance. Provide accessible area near public seating areas
Menominee Park	Playground area	Playground Equipment	Not accessible	>2020		Plan playground replacement in future
Menominee Park	Playground area	Ramps	No accessible ramp into playground surface	>2020		Provide accessible ramp into area in future renovation
Menominee Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2020		To be done as part of future renovation project
Menominee Park	All	Benches	No arm rests for transferring from wheelchair	2012	2011	Add an arm rest to one of the benches
Mulford Park	Playground area	Playground Equipment	No ADA accessible components	2018		To be done as part of future renovation project
Mulford Park	Playground area	Ramps	No accessible ramp into playground surface	2018		Provide accessible ramp into area in future renovation
Mulford Park	Playground area	Surface	Non-accessible sand surfacing	2018		To be done as part of future renovation project
Mulford Park	Playground area	Transfer Points	No transfer points to provide access to playground	2018		To be done as part of future renovation project
Mulford Park	All	Benches	No arm rests for transferring from wheelchair	2012	2011	Add an arm rest to one of the benches
Navajo Park	Playground area	Playground Equipment	Not accessible	>2019		Plan playground replacement in future
Navajo Park	Playground area	Ramps	No accessible ramp into playground surface	>2019		Provide accessible ramp into area in future renovation
Navajo Park	Playground area	Surface	Non-accessible sand surfacing	>2019		To be done as part of future renovation project
Navajo Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2019		To be done as part of future renovation project
Navajo Park	All	Benches	No arm rests for transferring from wheelchair	2012	2012	Add an arm rest to one of the benches
Oakton Park	Playground area	Playground Equipment	Not accessible	2010	2010	Renovation completed - all accessible
Oakton Park	Playground area	Ramps	No accessible ramp into playground surface	2010	2010	Renovation completed - all accessible
Oakton Park	Playground area	Surface	Non-accessible sand surfacing	2010	2010	Renovation completed - all accessible
Oakton Park	Playground area	Transfer Points	No transfer points to provide access to playground	2010	2010	Renovation completed - all accessible
Oakton Park	Playground area	Accessible Routes/Walks	Not accessible	2010	2010	Renovation completed - all accessible
Oakton Park	All	Benches (3)	No arm rests for transferring from wheelchair	2010	2010	Added an arm rest to three of the benches



## ADA Transition Plan Annual Update: PARKS

March 17, 2015

Park	Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Oakton Park	Picnic area	Picnic Tables		2010	2010	Renovation completed - all accessible
Oakton Park	Near tennis court	Drinking Fountain		2010	2010	Renovation completed - all accessible
Oakton Park	Near diamonds	Shelter	Sink, exposed pipes	2011	2011	Cover with foam
Oakton & Lorel Property	All	Benches	No arm rests for transferring from wheelchair	2020+		To be done during park renovation project
Pawnee Park	Playground area	Ramps	No accessible ramp into playground surface	>2020		Provide accessible ramp into area in future renovation. One exists already
Pawnee Park	All	Benches (1)	No arm rests for transferring from wheelchair	2012	2010	Added an arm rest to one of the benches
Peccia Park	All	Accessible Routes/Walks	Some sidewalks with excession gaps	2013	2012	Replace walk section on west sidewalk in future rennovations
Peccia Park	Playground area	Playground Equipment	Not accessible	>2020		Plan playground replacement in future
Peccia Park	Playground area	Ramps	No accessible ramp into playground surface	>2020		Provide accessible ramp into area in future renovation
Peccia Park	Playground area	Surface	Non-accessible sand surfacing	>2020		To be done as part of future renovation project
Peccia Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2020		To be done as part of future renovation project
Peccia Park	All	Benches	No arm rests for transferring from wheelchair	2012	2012	Add an arm rest to one of the benches
Playtime Park	All	Accessible Routes/Walks	Sidewalks damaged with excess gaps or heaving. Gate access not accessible.	2018		Replace select sidewalk sections and modify gate entry
Playtime Park	All	Ramps	Not accessible	2018		To be done as part of future renovation project
Playtime Park	Playground area	Transfer Points	Not accessible	2018		To be done as part of future renovation
Playtime Park	All	Benches	No arm rests for transferring from wheelchair	2012	2011	Add an arm rest to one of the benches
Pohatan Park	Playground area	Playground Equipment	Not accessible, only one ADA digger	>2018		To be done as part of future renovation project
Pohatan Park	Playground area	Surface	Non accessible playground surface	>2018		To be done as part of future renovation project
Pohatan Park	Playground area	Transfer Points	No transfer points to provide access to playground	>2018		To be done as part of future renovation project
Pohatan Park	All	Benches	No arm rests for transferring from wheelchair	2012	2012	Add an arm rest to one of the benches
Pohatan Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2015		Structural height modifications are necessary
Schack Park	Playground area	Ramps	No accessible ramp into playground surface	2016		Provide accessible ramp into area in future renovation
Schack Park	Playground area	Surface	Non-accessible sand surfacing	2016		To be done as part of future renovation project
Schack Park	Playground area	Transfer Points	No transfer points to provide access to playground	2016		To be done as part of future renovation project
Schack Park	All	Benches	No arm rests for transferring from wheelchair	2013	2011	Add an arm rest to one of the benches
Schack Park	Picnic area	Picnic Tables	Picnic tables are not handicapped accessible	2013	2013	Added two ADA walks 2013
Schack Park	All	Water Fountain	Leaking underneath where foot and knee clearance should be for individual in wheelchair	2011	2011	Fix drainage of overflow water in order to eliminate water touching individuals lap in wheelchair
Seneca Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the benches
Sequoya Park	Playground area	Surface	Non accessible playground surface	2010	2010	Renovation completed
Sequoya Park	Playground area	Transfer Points	No transfer points to provide access to playground	2010	2010	Renovation completed
Sequoya Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the benches
Shabonee Park	Playground area	Accessible Routes/Walks	No accessible route	2020		Replace asphalt path as part of future renovation project



## ADA Transition Plan Annual Update: PARKS

March 17, 2015

Park	Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Shabonee Park	Playground area	Ramps	Long ramp into playground exists	2020		Check height of handrail
Shabonee Park	Playground area	Transfer Points	No transfer points to provide access to playground	2020		To be done as part of future renovation project
Shabonee Park	All	Benches	No arm rests for transferring from wheelchair	2011	2012	Add an arm rest to one of the benches
Shawnee Park	Basketball court area	Accessible Routes/Walks	Lip at base of cement south of bball court, trip hazard	2011	2011	Make surface flat, remove/replace concrete. Jacked concrete in 2011
Shawnee Park	Playground area	Playground Equipment	No transfer point for wheelchair	2020		Possibly install grab bar - Future major renovation
Shawnee Park	Playground area	Ramps	Railing does not conform	2020		Future playground renovation- price out modification
Shawnee Park	All	Benches	No arm rests for transferring from wheelchair	2013	2011	Add an arm rest to one of the benches
Skokie Park Tennis Center	Garden plots	Accessible Routes/Walks	No accessible routes to garden plots	2020+		Consider modification to garden plots to provide patrons raised beds with accessible routes or provide some amenity elsewhere in the District. (Talking Farm)
Skokie Park Tennis Center	All	Benches	No arm rests for transferring from wheelchair	2013	2011	Add an arm rest to one of the benches
Tecumseh Park	Playground area	Playground Equipment	Not accessible	2018		Plan playground replacement in future
Tecumseh Park	Playground area	Ramps	No accessible ramp into playground surface	2018		Provide accessible ramp into area in future renovation
Tecumseh Park	Playground area	Surface	Non-accessible sand surfacing	2018		To be done as part of future renovation project
Tecumseh Park	Playground area	Transfer Points	No transfer points to provide access to playground	2018		To be done as part of future renovation project
Tecumseh Park	All	Benches	No arm rests for transferring from wheelchair	2013	2011	Add an arm rest to one of the benches
Terminal Park	All	Accessible Routes/Walks	Gaps and heaving sections of accessible routes	2015	2014	Renovate/repair jack all bad sections
Terminal Park	Kolmar/Emerson	Accessible Routes/Walks	Curb cut has detectable warning but no color	2015		Paint from curbside to cross walk
Terminal Park	Swing area	Transfer Points	No access to swing area from bench/picnic area	2018		Provide accessible ramp into area in future renovation
Terminal Park	All	Benches	No arm rests for transferring from wheelchair	2014	2012	Add an arm rest to one of the benches
Timber Ridge Park	Asphalt paths	Accessible Routes/Walks	Asphalt path is rough with gaps and heaving	2015		Repair or replace asphalt path
Timber Ridge Park	All	Benches (1)	No arm rests for transferring from wheelchair	2010	2010	Added an arm rest to one of the benches
Weissburg Park	All	Accessible Routes/Walks	Path surfaces are uneven, excess crack with, curb ramp not accessible	2010	2011	Repair or replace deteriorated paths and replace curb paths
Weissburg Park	All	Benches	No arm rests for transferring from wheelchair	2013	2011	Add an arm rest to one of the benches
Winnebago Park	Playground area	Surface	Non-accessible sand surfacing	2017		To be done as part of future renovation project
Winnebago Park	Playground area	Transfer Points	No transfer points on 5-12 age group structure	2017		To be done as part of future renovation project
Winnebago Park	All	Benches	No arm rests for transferring from wheelchair	2011	2011	Add an arm rest to one of the benches



## ADA Transition Plan Annual Update: FACILITIES

March 17, 2015

Facility	Room/Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Dammrich Rowing Ctr	Front entrance	Door (exterior)	Door is not accessible- requires excessive force	2016+		Provide a door stop or automatic door for entrance door in order to allow accessible route and gain access to storage bays and indoor rowing pool. Will need to price out
Dammrich Rowing Ctr	Hallway	Elevator	Elevator is not working	2013	2014	Elevator was repaired in July, 2014.
Devonshire Aqu Ctr	Concession Area	Picnic Tables	Picnic tables are not handicapped accessible	2015		Replace one table to be handicapped accessible. Purchase a table.
Devonshire Aqu Ctr	Concession Area	Concession counter	Counter does not allow knee and space appropriate for individual in wheelchair	2018		Install appropriate counter or drop down accessible counter, future renovation project
Devonshire Aqu Ctr	Bathhouse Building	Water Fountains	Water fountain does not allow free space for knee and toe clearance	2018		Lower or replace the existing drinking fountain, future renovation project
Devonshire Aqu Ctr	Main Pool	Pools	Refer to the ADA Evaluation Document for full description	2012	2013	Purchase and install a portable pool lift
Devonshire Aqu Ctr	Women's 2nd locker room	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Aqu Ctr	Men's 1st locker room	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Aqu Ctr	Men's 2nd locker room	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	Front entrance	Door (exterior)	South door is not accessible	2013	2014	Completed
Devonshire Cultural Ctr	East entrance	Door (exterior)	Automatic doors not working, switch not turned on	2011	2011	Training staff on importance of making sure the switch is turned on daily
Devonshire Cultural Ctr	Women's restroom, 2nd flr	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	??	Garbage can	Garbage can at entrance does not allow proper maneuvering clearance	2011	2012	Move garbage can to other side to allow proper clearance for a wheelchair to enter
Devonshire Cultural Ctr	Men's restroom, 2nd flr	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	Room 113	Sink	Exposed pipes and wires	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	Room 112	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	Room 111	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	Room 105	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn





## ADA Transition Plan Annual Update: FACILITIES

March 17, 2015

Facility	Room/Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Devonshire Cultural Ctr	Room 106	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Devonshire Cultural Ctr	Hallway, 2nd Floor	Drinking Fountain	Water flow not high enough	2011	2013	Increase flow of water from fountains upstairs they appear to be 2 1/2 - 3 inches high
Devonshire Cultural Ctr	Theatre	Stage	No access for individual in wheelchair	2011	2012	Make sure staff know location of lift at all times
Emily Oaks Nature Ctr	Front Entrance	Door (exterior)	Automatic doors not working properly	2011	2012	Repair doors, the door will open with automatic switch but will not close properly
Oakton Community Ctr	Exploritorium, family restroom	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Oakton Community Ctr	Room #115	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Oakton Community Ctr	Exploritorium	Stage	Access to stage for individual in wheelchair	2011	2011	Rebuild stage on grade
Oakton Community Ctr	Exploritorium	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Oakton Community Ctr	Exploritorium, front desk	Counter	Counter did not allow knee and space appropriate for individual in wheelchair	2017		Install appropriate counter
Skokie Heritage Museum	First Floor	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skokie Heritage Museum	Second Floor	Sink	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skokie Heritage Museum	Log cabin	Ramp	Lip in base of cement wooden ramp	2012	2012	Provide flat, even surface at end of wooden ramp to provide accessible route
Skokie Water Playground	Party Area	Accessible Routes/Walks	Sidewalk has sunk creating a change in level in excess of 0.25"	2015		Replace sunk concrete apron
Skokie Water Playground	Concession/Party Area	Picnic Tables	Picnic tables are not handicapped accessible	2015		Replace one table to be handicapped accessible. Purchase a table.
Skokie Water Playground	Concession Area	Concession counter	Counter does not allow knee and space appropriate for individual in wheelchair	2017		Install appropriate counter or drop down accessible counter, future renovation project
Skokie Water Playground	Main Pool	Pools	Refer to the ADA Evaluation Document for full description	2012	2013	Purchase and install a portable lift and portable stairs
Skokie Water Playground	Women's Locker Room	Sink, 1st	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skokie Water Playground	Women's Locker Room	Sink, 2nd	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skokie Water Playground	Men's Locker Room	Sink, 1st	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn



## ADA Transition Plan Annual Update: FACILITIES

March 17, 2015

Facility	Room/Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Skokie Water Playground	Men's Locker Room	Sink, 2nd	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skatium	Skatium Men's restroom	Sinks, left and right side	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skatium	Skatium Women's restroom	Sinks, Left, middle & right side	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
Skatium	Skatium	Doors to ice rink	Doors require excess force to open	2011	2011	Install doors requiring less force to open
Tot Learning Center	Entrance Walk	Accessible Routes/Walks	Concrete walk has settled behind curb.	2014	2014	Concrete jacked flush with back of curb
WLC	Second Floor, Women's Restroom	Sink, left side	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
WLC	Second Floor, Men's Restroom	Sink, left side	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
WLC	First Floor, Women's East side restroom	Sink, right side	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
WLC	First Floor, Men's East side restroom	Sink, left side	Exposed pipes	2011	2013	Cover pipes completely to make sure hot pipes are not able to burn
WLC	Fitness First , Women's locker room	Shower	No grab bars installed for transfer type shower	2011	2012	Install grab bars
WLC	Fitness First	Drinking Fountain, east	Doesn't allow enough free space for knee and toe clearance	2011	2011	Find an alternate location for 2 chairs next to fountain in order to allow proper clear floor space and knee and toe clearance for wheelchair and walker use. TRAIN STAFF TO KEEP CLEAR
WLC	Fitness First	Drinking Fountain, WEST	Doesn't allow enough free space for knee and toe clearance	2011	2011	Find an alternate location for 2garbage cans next to fountain in order to allow proper clear floor space and knee and toe clearance for wheelchair and walker use. TRAIN STAFF TO KEEP CLEAR
WLC	Fitness First	Men's and Women's whirlpools	Insufficient space to provide patron lift for access to whirlpool.	2017		Replace both whirlpools with steam room or schvits, future renovation project
WLC	Front Desk	Side Counter	Counter does not allow knee and space appropriate for individual in wheelchair	2017		Install appropriate counter, future renovation project
WLC	Gym Desk	Counter	Counter does not allow knee and space appropriate for individual in wheelchair	2012	2012	Install drop down accessible counter. Removed
Miscellaneous		Agency Mission	Agency mission does not specifically include a belief statement about inclusion of people with disabilities	Future		Consider inclusion of such a statement when the agency mission is next reviewed



## ADA Transition Plan Annual Update: FACILITIES

**March 17, 2015**

Facility	Room/Location	Feature	Barrier	Target Complete Date	Completed Date	Comments
Miscellaneous		Agency Communications	Alternative forms of communications has not been a priority	2017		Review alternative forms of communications and determine forms that can be utilized and implemented, future renovation project