

Frederick Quinn Corporation

Bid Tally

Trade: BP #2R-09b Re- Bid Ceramic Tiling
 Project: Skokie Park District - Weber Center Remodeling
 FQC #501
 3.23.17

Subcontractor		Base Bid	Addendums				Bid Bond	Certs. (2)	Qual. Form	Unit Prices	Alternate 10	Alternate 18
			BP #1R & 2 - Addendum 1 issued 1/16/17	BP #1R & 2 - Addendum 2 issued 1/23/17	BP #2R -09b Addendum 3 issued 3.9.17	BP #2R -09b Addendum 4 issued 3.20.17	10% Bid Bond			Provided (check box)	Upgrade Viewing Lounge Floor Pocolian. Add	To preform the installation of CT-7 on straight Time in lieu of overtime. Deduct
1	Regency Tile, Bartlett, IL	\$ 326,567.00			X	X	X	X	X		\$ 48,744.00	\$ 1,442.00
4	TSI, Mokena, IL	\$ 357,400.00			X	X	X	X	X		\$ 49,350.00	\$ 2,070.00
2	Kingston Tile, Romeoville, IL	\$ 371,739.00	X	X	X		X	X	X		\$ 58,294.00	\$ 2,294.00
6												
10												